




CPRA Project Resources




committed to our coast

Coastal Master Plan



- 50 year project outlook.
 - Restoration project implementation is broken out into periods 1-10, 11-30; 31-50
 - Protection Projects into periods 1-30 and 31-50

FY 2018 Annual Plan



- Project priorities for the 2018 fiscal year beginning July 1, 2017:
 - project lists
 - spending by category (engineering, planning, construction, etc.)
 - 3 year budget projection

Oil Spill-Related Plans

- State [RESTORE](#) Plan
 - \$811.9 million committed
- [NFWF Gulf Environmental Benefit Fund](#)
- [NRDA Restoration Plan](#)

Quarterly Progress Report

Project ID	Project Name	Tier	3Q 2017	4Q 2017	1Q 2018	2Q 2018	Federal Sponsor	Parish	Acres / Miles Benefited
PLANNING									
GNO-HSDRRS									
BA-0158	New Orleans to Venice Mitigation - Plaquemines Non-Fed	2	P	D	D	D	USACE	Plaquemines	230 Acres
BA-0159	New Orleans to Venice Mitigation - Fed	2	P	D	D	D	USACE	Plaquemines	303 Acres
NFWF									
TE-0110	Increase Atchafalaya Flow to Terrebonne	1	P	P	D	D	N/A	Saint Mary, Terrebonne	17,200 Acres
NRDA									
BA-0203	Barataria Basin Ridge and Marsh Creation - Spanish Pass Increment	1	P	D	D	D	N/A	Plaquemines	1,254 Acres
CS-0080	Rabbit Island Restoration Project	1	P	D	D	D	N/A	Cameron	200 Acres
PO-0180	Lake Borgne Marsh Creation - Increment One	1	P	D	D	D	N/A	Saint Bernard	1,548 Acres
TE-0139	Terrebonne Basin Ridge and Marsh Creation - Bayou Terrebonne Increment	1	P	D	D	D	N/A	Terrebonne	1,496 Acres
State									
BA-0192	Barataria Large-Scale Component E-Planning	1	P	P			N/A	Jefferson, Plaquemines	8,070 Acres
PO-0167	St. Tammany Coastal Reconnaissance Study	1	P	P	P	P	N/A	Saint Tammany	1.1 Miles
TE-0108	HNC Deepening Section 203 Study	2	P	P	P		USACE	Terrebonne	N/A
TV-0054	South Central Coastal Plan	1	P	P	P	P	USACE	Iberia, Saint Martin, Saint Mary	Not Avail.

- Detailed description of where projects are in the implementation process
- Includes projects out to bid in the next six months